COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 10/ 2013

ESTI MATE SUMVARY 09: 55: 27
CONTI D C18162 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 18162- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 125.0 DAYS TI VE ALLOW 415 CALENDAR DAYS
| -70 FRONTAGE- COLO RI VER- DOTSE PERCENT TI ME: 30.12 ORI G TI VE ALLOW 415 CALENDAR DAYS
PROJECT NO FBRO702- 312
| -70 FRONTAGE- COLO RI VER- DOTSE
NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 01/ 10/ 2013 DATE TI ME STARTED 09/ 04/ 2012
ONE PLAIN VI EW RD DATE LET 08/ 15/ 2012 DATE WORK BEGAN 09/ 04/ 2012
DATE AWARDED 08/ 23/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 28/ 2012 DATE ACCEPTED
PLAI N W 53577 608- 546- 2311 DATE NOTI CE TO PROCEED 09/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 6,922, 351. 13 PARTI O PATI NG $ 5, 310. 58 $ 0.00
AWARD PRQJECT AMT: $  6,213,041.01 NON-PARTI Ol PATI NG 2,536, 922. 25 2,178.33
PERCENT COWPLETE: 36.72% TOTAL EARNI NGS 2,542, 232. 83 2,178.33
FUNDS AVAI LABLE: $  4,380,118.30 STOCKPI LED MATERI ALS 82, 046. 89 0.00
GROSS EARNI NGS 2,624,279.72 2,178.33
TOTAL CLAI MB: $ 0.00 RETAI NAGE -66, 431. 27 65,35
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,557, 848. 45 2,112.98
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,557, 848. 45 2,112.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,112.98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 0. 056 0. 056
LS 0. 000 0. 00
20, 423. 68000 0. 056 1,143.73
0010 202- 00035 *Renoval of Pipe 6. 630 0. 000
LF 0. 000 0. 00
17. 39000 0. 000 0.00
0015 202- 00090 *Renoval of Delineator 2.210 0. 000
EACH 0. 000 0. 00
5. 38000 0. 000 0.00
0020 202- 00220 *Renmoval of Asphalt Mat 1, 017. 960 0. 000
SY 0. 000 0.00
1. 68000 0. 000 0.00
0025 202- 00250 Renoval of Pavenent Marking 51. 000 0. 000
SF 0. 000 0. 00
3. 23000 0. 000 0.00
0030 202- 00700 *Renoval of Light Standard 0.170 0. 000
EACH 0. 000 0. 00
2, 259. 25000 0. 000 0.00
0035 202-00810 *Rermoval of Gound Sign 2.720 0. 000
EACH 0. 000 0. 00
43. 04000 0. 000 0.00
0040 202- 01000 *Renoval of Fence 30. 940 0. 000
LF 0. 000 0.00
3. 26000 0. 000 0.00
0045 202-01030 *Renoval of Road Closure Gate 0.170 0. 000
EACH 0. 000 0. 00
217. 34000 0. 000 0.00
0050 202-01130 *Renoval of Cuardrail Type 3 28. 900 0. 000
LF 0. 000 0.00
2.74000 0. 000 0.00
0055 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 459. 280 757. 800
Ccy 0. 000 0. 00

11. 17000 757. 800 8, 464. 63



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 01500 *Bl adi ng 2.040 0. 000
HOUR 0. 000 0. 00
135. 84000 0. 000 0. 00
0065 203-01510 *Backhoe 2.040 0. 000
HOUR 0. 000 0.00
108. 67000 0. 000 0. 00
0070 203- 01550 *Dozi ng 2.040 0. 000
HOUR 0. 000 0.00
119. 54000 0. 000 0. 00
0075 203-01594 *Conbi nati on Loader 2. 040 0. 000
HOUR 0. 000 0. 00
143. 44000 0. 000 0. 00
0080 203- 01597 *Pot hol i ng 3. 400 0. 000
HOUR 0. 000 0. 00
336. 88000 0. 000 0. 00
0085 203- 02330 Labor er 3. 400 0. 000
HOUR 0. 000 0. 00
36. 99000 0. 000 0. 00
0090 207- 00205 *Topsoi | 430. 780 0. 000
cY 0. 000 0. 00
5. 93000 0. 000 0. 00
0095 207- 00210 *St ockpi | e Topsoi | 430. 780 150. 000
cY 0. 000 0. 00
3. 48000 150. 000 522.00
0100 208- 00002 *Erosi on Log (12 Inch) 85. 340 85. 340
LF 0. 000 0. 00
3. 23000 85. 340 275. 65
0105 208- 00040 *Check Dam 1. 020 0. 000
EACH 0. 000 0. 00
430. 33000 0. 000 0. 00
0110 208-00045 *Concrete Washout Structure 0.170 0. 170
EACH 0. 000 0. 00

1, 936. 50000 0.170 329.21



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00050 *StormDrain Inlet Protection 0. 170 0. 000
EACH 0. 000 0. 00
285. 09000 0. 000 0.00
0120 208-00051 *StormDrain Inlet Protection (Type 1) 5. 950 0. 000
LF 0. 000 0. 00
7.53000 0. 000 0.00
0125 208- 00052 *StormDrain Inlet Protection (Type 2) 0. 850 0. 000
LF 0. 000 0. 00
59. 17000 0. 000 0.00
0130 208-00070 *Vehi cl e Tracki ng Pad 0. 680 0. 000
EACH 0. 000 0. 00
2, 896. 05000 0. 000 0.00
0135 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 500 0. 000
HOUR 0. 000 0. 00
36. 99000 0. 000 0.00
0140 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 4. 250 0. 000
HOUR 0. 000 0. 00
109. 27000 0. 000 0.00
0145 208-00106 *Sweepi ng (Sedi nent Renoval ) 4. 250 0. 000
HOUR 0. 000 0. 00
134. 48000 0. 000 0.00
0150 208-00206 Erosi on Control Supervisor 23. 800 8. 000
DAY 4.000 544.16
136. 04000 12. 000 1,632.48
0155 210-00810 *Reset Ground Sign 0.510 0. 000
EACH 0. 000 0. 00
376. 54000 0. 000 0.00
0160 210-01130 *Reset CQuardrail Type 3 9.520 0. 000
LF 0. 000 0. 00
12. 21000 0. 000 0.00
0165 210-01200 *Reset End Anchor age 0. 170 0. 000
EACH 0. 000 0. 00

469. 28000 0. 000 0. 00



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 212-00006 *Seedi ng (Native) 0. 640 0. 000
ACRE 0. 000 0. 00
874. 65000 0. 000 0. 00
0175 212-00032 *Soi | Condi tioning 0. 640 0. 000
ACRE 0. 000 0. 00
4,088. 16000 0. 000 0. 00
0180 213-00003 *Mil ching (Weed Free) 0. 640 0. 000
ACRE 0. 000 0. 00
430. 33000 0. 000 0. 00
0185 213-00100 *Soi | Bi nder 0. 020 0. 000
ACRE 0. 000 0. 00
1, 075. 83000 0. 000 0. 00
0190 213-00705 *Landscape Boul der (Special) 3. 060 0. 000
EACH 0. 000 0. 00
163. 00000 0. 000 0. 00
0195 217- 00000 *Her bi ci de Treat nent 2. 550 0. 000
SY 0. 000 0. 00
1. 03000 0. 000 0. 00
0200 304- 06007 *Aggr egat e Base Course (O ass 6) 437. 030 0. 000
CY 0. 000 0. 00
52. 71000 0. 000 0. 00
0205 304- 09000 *Aggregat e Base Course (Special) 401. 200 0. 000
CY 0. 000 0. 00
22.82000 0. 000 0. 00
0210 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 3.770 0. 000
TON 0. 000 0. 00
177.13000 0. 000 0. 00
0215 403-34701 *Hot M x Asphalt (Gading SX) (75) 495. 470 0. 000
TON 0. 000 0. 00
69. 55000 0. 000 0. 00
0220 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 27.260 0. 000
TON 0. 000 0. 00
648. 76000 0. 000 0. 00



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 411-10255  *Enulsified Asphalt (Sl ow Setting) 52.190 0. 000
GAL 0. 000 0. 00
8. 81000 0. 000 0. 00
0230 412-00801 *Concrete Pavenent (8 Inch) (Special) 121. 990 0. 000
SY 0. 000 0. 00
105. 43000 0. 000 0. 00
0235 420-00113 *CGeotextile (Drainage) (Cass 2) 61. 200 0. 000
SY 0. 000 0. 00
3.26000 0. 000 0. 00
0240 506-00209  *Riprap (9 Inch) 28.730 0. 000
CY 0. 000 0. 00
92. 37000 0. 000 0. 00
0245 506- 00212 *Riprap (12 Inch) 0. 680 0. 000
CY 0. 000 0. 00
115. 20000 0. 000 0. 00
0250 604- 00305 *Inlet Type C (5 Foot) 0. 170 0. 000
EACH 0. 000 0. 00
2,988. 42000 0. 000 0. 00
0255 604- 13005 *Inlet Type 13 (5 Foot) 0. 170 0. 000
EACH 0. 000 0. 00
2,890. 62000 0. 000 0. 00
0260 604- 19105 *Inlet Type R L 5 (5 Foot) 0. 680 0.170
EACH 0. 000 0. 00
4,890. 15000 0.170 831. 33
0265 604- 30005 *Manhol e Sl ab Base (5 Foot) 0. 170 0. 000
EACH 0. 000 0. 00
4,178. 36000 0. 000 0. 00
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 27.620 0. 000
LF 0. 000 0. 00
17. 86000 0. 000 0. 00
0275 606-01370 *Transition Type 3G 0. 340 0. 000
EACH 0. 000 0. 00
1, 278. 62000 0. 000 0. 00



CONTI D: C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18162-BI D ESTI MATE RUN 01/10/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 606-02003 *End Anchorage (Nonfl ared) 0. 340 0. 000
EACH 0. 000 0. 00
2,175. 27000 0. 000 0. 00
0285 606- 02005 *End Anchor age (Fl ared) 0.170 0. 000
EACH 0. 000 0. 00
1, 721. 33000 0. 000 0. 00
0290 607- 00005 *End Post 0. 340 0. 000
EACH 0. 000 0. 00
290. 47000 0. 000 0. 00
0295 607- 01000 *Fence Barbed Wre with Metal Posts 16. 320 0. 000
LF 0. 000 0. 00
3. 82000 0. 000 0. 00
0300 607-11525 Fence (Pl astic) 34. 850 34. 850
LF 0. 000 0. 00
3.26000 34. 850 113. 61
0305 607-60625 *Road Closure Gate (Install Only) 0.170 0. 000
EACH 0. 000 0. 00
2, 474. 42000 0. 000 0. 00
0310 608- 00000 *Concrete Sidewal k 242.100 0. 000
Sy 0. 000 0. 00
35. 50000 0. 000 0. 00
0315 608-00010 *Concrete Curb Ranp 14. 980 0. 000
Sy 0. 000 0. 00
112. 96000 0. 000 0. 00
0320 608-00015 *Det ect abl e War ni ngs 28. 850 0. 000
SF 0. 000 0. 00
46. 26000 0. 000 0. 00
0325 609-20011 *Curb Type 2 (Section M 73.270 0. 000
LF 0. 000 0. 00
29. 05000 0. 000 0. 00
0330 609-21011 *Curb and Gutter Type 2 (Section I-M 165. 240 0. 000
LF 0. 000 0. 00
16. 14000 0. 000 0. 00



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 609-21021 *Qurb and Gutter Type 2 (Section II1-M 182. 070 . 000
LF . 000 0.00
19. 90000 . 000 0. 00
0340 609-21900 *CQurb and Qutter Type 2 (Special) 98. 770 . 000
LF . 000 0. 00
21. 84000 . 000 0. 00
0345 609-60011  *Curb Type 6 (Section M 37.060 . 000
LF . 000 0. 00
23. 90000 . 000 0.00
0350 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 484. 330 . 000
SF . 000 0.00
7.85000 . 000 0. 00
0355 610- 00055 Medi an Cover Material (Stone) 22.950 . 000
SF . 000 0. 00
12. 12000 . 000 0.00
0360 612-00001  *Delineator (Type I) 2.890 . 000
EACH . 000 0. 00
17. 22000 . 000 0.00
0365 612-00003  *Delineator (Type I11) 0. 850 . 000
EACH . 000 0. 00
19. 37000 . 000 0. 00
0370 613-01200 *2 Inch BElectrical Conduit (Plastic) 170. 000 . 000
LF . 000 0. 00
28. 73000 . 000 0. 00
0375 613-01300 *3 Inch BElectrical Conduit (Plastic) 57.800 . 000
LF . 000 0. 00
31. 09000 . 000 0. 00
0380 613-10000 *Wring 0.170 . 000
LS . 000 0.00
14, 523. 73000 . 000 0.00
0385 613-16000 *Lumi nai re (Special) 1. 530 . 000
EACH . 000 0.00
1,677. 23000 . 000 0.00



CONTI D: C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18162-BI D ESTI MATE RUN 01/10/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 613- 34250 *Light Standard Metal (25 Foot) 1. 360 0. 000
EACH 0. 000 0. 00
2, 251. 72000 0. 000 0.00
0395 613-40000 *Concrete Foundation Pad 0.170 0. 000
EACH 0. 000 0. 00
2,797. 16000 0. 000 0.00
0400 613-40010 *Li ght Standard Foundati on 1. 530 0. 000
EACH 0. 000 0. 00
2, 006. 43000 0. 000 0.00
0405 613-50100 *Lighting Control Center 0. 170 0. 000
EACH 0. 000 0. 00
7, 614. 74000 0. 000 0.00
0410 614-00011 *Sign Panel (dass I) 8. 250 0. 000
SF 0. 000 0. 00
17. 22000 0. 000 0.00
0415 614-00012 *Sign Panel (Oass I1) 42. 250 0. 000
SF 0. 000 0. 00
21. 52000 0. 000 0.00
0420 614-00013 *Sign Panel (Oass I11) 72.250 0. 000
SF 0. 000 0. 00
26. 90000 0. 000 0.00
0425 614-00615 *Steel Sign Post (W 6x15) 3.910 0. 000
LF 0. 000 0. 00
45. 19000 0. 000 0.00
0430 614-00818 *Steel Sign Post (W 8x18) 11. 220 0. 000
LF 0. 000 0. 00
51. 64000 0. 000 0.00
0435 614- 01022 *Steel Sign Post (W 10x22) 7.820 0. 000
LF 0. 000 0. 00
58. 09000 0. 000 0.00
0440 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 1.190 0. 000
EACH 0. 000 0. 00
236. 68000 0. 000 0.00



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 420 0. 000
Sl i pbase
EACH 0. 000 0. 00
387. 30000 0. 000 0. 00
0450 614- 03002 *Concrete Footing (Type 2) 0. 340 0. 000
EACH 0. 000 0. 00
1, 291. 00000 0. 000 0. 00
0455 614- 03003 *Concrete Footing (Type 3) 0. 680 0. 000
EACH 0. 000 0. 00
1, 506. 16000 0. 000 0. 00
0460 614- 03005 *Concrete Footing (Type 5) 0. 340 0. 000
EACH 0. 000 0. 00
2,044.07000 0. 000 0. 00
0465 615- 00030 *Enbanknent Protector Type 3 0. 680 0. 000
EACH 0. 000 0. 00
1, 195. 37000 0. 000 0. 00
0470 615- 00050 *Enbanknent Protector Type 5 0. 340 0. 000
EACH 0. 000 0. 00
1, 304. 04000 0. 000 0. 00
0475 619-50320 *4 Inch Plastic Pipe 14. 450 0. 000
LF 0. 000 0. 00
28. 26000 0. 000 0. 00
0480 621-00450 *Det our Pavenent 173. 400 0. 000
SY 0. 000 0. 00
33. 69000 0. 000 0. 00
0485 624-20013 *12 Inch Drainage Pipe (Class 0) (Conplete In Place) 23. 800 0. 000
LF 0. 000 0. 00
44.55000 0. 000 0. 00
0490 624-20019 *18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 14. 280 0. 000
LF 0. 000 0. 00
58. 68000 0. 000 0. 00
0495 624-27019 *18 Inch Drainage Pipe (Class 7) (Conplete In Place) 65. 960 11. 050
LF 0. 000 0. 00

59. 77000 11. 050 660. 46



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 624-27037 *36 Inch Drainage Pipe (Oass 7) (Conplete In Place) 43. 350 23.120
LF 0. 000 0. 00
135. 84000 23.120 3, 140. 62
0505 625- 00000 *Construction Surveying 0. 060 0. 048
LS 0.012 800. 42
66, 701. 59000 0. 060 4,002. 10
0510 626- 00000 *Mobi | i zati on 0. 060 0. 036
LS 0. 000 0. 00
546, 428. 58000 0. 036 19, 671. 43
0515 626- 01000 Public Information Services 0. 060 0. 060
LS 0. 000 0. 00
9, 408. 02000 0. 060 564. 48
0520 627-00005 Epoxy Pavenent MarKki ng 3. 500 0. 000
GAL 0. 000 0. 00
129. 10000 0. 000 0. 00
0525 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 3.910 0. 000
GAL 0. 000 0. 00
80. 69000 0. 000 0. 00
0530 627-30332 Preforned Plastic Pavenent Marking (Xwal k- Stop Line) 47. 600 0. 000
SF 0. 000 0. 00
16. 14000 0. 000 0. 00
0535 630- 00000 *Fl aggi ng 85. 000 29. 000
HOUR 0. 000 0. 00
25. 39000 29. 000 736. 31
0540 630- 00007 *Traffic Control Inspection 24. 310 10. 000
DAY 5. 000 833.75
166. 75000 15. 000 2,501. 25
0545 630-00012 *Traffic Control Managenent 9. 350 1. 000
DAY 0. 000 0. 00
699. 29000 1. 000 699. 29
0550 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 340 0. 000
EACH 0. 000 0. 00
107. 59000 0. 000 0. 00



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0555 630-80341 *Construction Traffic Sign (Panel Size A) 2.210 0. 000
EACH 0. 000 0. 00
21.52000 0. 000 0. 00
0560 630-80342 *Construction Traffic Sign (Panel Size B) 2.550 1.275
EACH 0. 000 0. 00
21.52000 1. 275 27. 44
0565 630-80343 *Construction Traffic Sign (Panel Size C 1. 360 0. 000
EACH 0. 000 0. 00
21.52000 0. 000 0. 00
0570 630- 80344 *Construction Traffic Sign (Special) 8. 500 4. 250
SF 0. 000 0. 00
13. 98000 4. 250 59. 42
0575 630-80359 *Portabl e Message Sign Panel 3. 400 3. 400
DAY 0. 000 0. 00
129. 10000 3. 400 438. 94
0580 630- 80360 *Drum Channel i zi ng Devi ce 17. 000 4. 000
EACH 0. 000 0. 00
32.27000 4. 000 129. 08
0585 630- 80380 *Traffic Cone 8. 500 0. 500
EACH 0. 000 0. 00
5. 38000 0. 500 2.69
0590 700- 70012 F/ A Asphal t Pavenent |ncentive 380. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70016 F/ A Fuel Cost Adj ustnent 2,500. 000 53. 420
FA 0. 000 0. 00
1. 00000 53. 420 53.42
0600 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70082 F/ A Furnish & Install Electrical Service 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO. 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 700- 70380 F/ A Erosion Control 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 71000 CM=C Overrun Pool 6, 843. 300 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 288,151.25 % 2,178.33% 45, 999. 57
CAT NO0250 BE ROADWAY
0620 201- 00000 *C earing and G ubbi ng 0. 604 0. 354
LS 0. 000 0. 00
20, 423. 68000 0.354 7,229.98
0625 202- 00010 *Renoval of Tree 21.000 13. 000
EACH 0. 000 0. 00
784. 60000 13. 000 10, 199. 80
0630 202- 00035 *Renoval of Pipe 80. 370 0. 000
LF 0. 000 0. 00
17.39000 0. 000 0. 00
0635 202- 00090 Renoval of Delineator 19. 790 0. 000
EACH 0. 000 0. 00
5. 38000 0. 000 0. 00
0640 202- 00220 *Renoval of Asphalt Mat 8, 938. 040 0. 000
Sy 0. 000 0. 00
1. 68000 0. 000 0. 00
0645 202- 00250 Renoval of Pavenent Marking 549. 000 0. 000
SF 0. 000 0. 00
3. 23000 0. 000 0. 00
0650 202- 00700 *Renoval of Light Standard 0. 830 0. 000
EACH 0. 000 0. 00
2, 259. 25000 0. 000 0. 00
0655 202- 00810 *Renoval of Gound Sign 13.280 0. 000
EACH 0. 000 0. 00
43. 04000 0. 000 0. 00



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0660 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
32. 27000 0. 000 0. 00
0665 202-01000 *Renoval of Fence 1, 296. 060 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00
0670 202-01030 *Renoval of Road C osure Gate 0. 830 0. 000
EACH 0. 000 0. 00
217. 34000 0. 000 0. 00
0675 202-01130 *Renoval of Quardrail Type 3 141. 100 0. 000
LF 0. 000 0. 00
2. 74000 0. 000 0. 00
0680 203-00010 *Uncl assi fied Excavation (Conplete In Place) 20, 060. 720 16, 180. 000
CY 0. 000 0. 00
11. 17000 16, 180. 000 180, 730. 60
0685 203-01500 *Bl adi ng 21.960 0. 000
HOUR 0. 000 0. 00
135. 84000 0. 000 0. 00
0690 203-01510 *Backhoe 21.960 0. 000
HOUR 0. 000 0. 00
108. 67000 0. 000 0. 00
0695 203-01550 *Dozi ng 21.960 0. 000
HOUR 0. 000 0. 00
119. 54000 0. 000 0. 00
0700 203-01594 *Conbi nati on Loader 21.960 0. 000
HOUR 0. 000 0. 00
143. 44000 0. 000 0. 00
0705 203-01597 *Pot hol i ng 36. 600 0. 000
HOUR 0. 000 0. 00
336. 88000 0. 000 0. 00
0710 203-02330 Labor er 36. 600 0. 000
HOUR 0. 000 0. 00

36. 99000 0. 000 0. 00



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0715 207- 00205 *Topsoi | 4,197. 220 0. 000
Cy 0. 000 0. 00
5. 93000 0. 000 0.00
0720 207-00210 *St ockpi | e Topsoi | 4,197. 220 3, 150. 000
Cy 0. 000 0. 00
3. 48000 3, 150. 000 10, 962. 00
0725 208- 00002 *Erosion Log (12 Inch) 1, 527. 660 1, 527. 660
LF 0. 000 0. 00
3. 23000 1, 527. 660 4,934. 34
0730 208- 00040 *Check Dam 8.980 2.000
EACH 0. 000 0. 00
430. 33000 2.000 860. 66
0735 208- 00045 *Concrete Washout Structure 1.830 1.830
EACH 0. 000 0. 00
1, 936. 50000 1. 830 3,543.80
0740 208-00050 *StormDrain Inlet Protection 0. 830 0. 000
EACH 0. 000 0. 00
285. 09000 0. 000 0.00
0745 208-00051 *StormDrain Inlet Protection (Type 1) 29. 050 0. 000
LF 0. 000 0. 00
7.53000 0. 000 0.00
0750 208- 00052 *StormDrain Inlet Protection (Type 2) 4.150 0. 000
LF 0. 000 0. 00
59. 17000 0. 000 0.00
0755 208-00070 *Vehi cl e Tracki ng Pad 7.320 4.000
EACH 0. 000 0. 00
2, 896. 05000 4.000 11, 584. 20
0760 208-00103 Renoval and Di sposal of Sedinment (Labor) 91. 500 0. 000
HOUR 0. 000 0. 00
36. 99000 0. 000 0.00
0765 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 45. 750 0. 000
HOUR 0. 000 0. 00

109. 27000 0. 000 0. 00
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PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0770 208-00106 *Sweepi ng (Sedi nent Renoval ) 45. 750 2.000
HOUR 0. 000 0. 00
134. 48000 2.000 268. 96
0775 208-00206 Erosi on Control Supervisor 256. 200 67. 000
DAY 0. 000 0. 00
136. 04000 67. 000 9,114. 68
0780 210-00013  *Reset Mailbox Structure (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
268. 97000 0. 000 0. 00
0785 210-00810 *Reset Ground Sign 3. 490 0. 000
EACH 0. 000 0. 00
376. 54000 0. 000 0. 00
0790 210-00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
69. 94000 0. 000 0. 00
0795 210-01130 *Reset CGuardrail Type 3 46. 480 0. 000
LF 0. 000 0. 00
12. 21000 0. 000 0. 00
0800 210-01200 *Reset End Anchor age 0. 830 0. 000
EACH 0. 000 0. 00
469. 28000 0. 000 0. 00
0805 212-00006 *Seedi ng (Native) 6.170 0. 000
ACRE 0. 000 0. 00
874. 65000 0. 000 0. 00
0810 212-00032 *Soi | Condi tioning 6.170 0. 000
ACRE 0. 000 0. 00
4,088. 16000 0. 000 0. 00
0815 213-00003 *Mil ching (Weed Free) 3. 650 0. 000
ACRE 0. 000 0. 00
430. 33000 0. 000 0. 00
0820 213-00012 *Spray-on Mul ch Bl anket 2.520 0. 000
ACRE 0. 000 0. 00

3, 872. 99000 0. 000 0.00
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UNIT PRI CE
CAT NO0250 ROADVWAY
0825 213-00100 *Soi | Bi nder 0. 810 0. 000
ACRE 0. 000 0. 00
1, 075. 83000 0. 000 0. 00
0830 213-00705 *Landscape Boul der (Special) 35. 940 0. 000
EACH 0. 000 0. 00
163. 00000 0. 000 0. 00
0835 214-00220 *Deci duous Tree (2 Inch Caliper) 11. 000 0. 000
EACH 0. 000 0. 00
478. 75000 0. 000 0. 00
0840 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 111. 000 0. 000
EACH 0. 000 0. 00
34.57000 0. 000 0. 00
0845 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 2,170. 000 0. 000
SY 0. 000 0. 00
1. 78000 0. 000 0. 00
0850 217-00000 *Her bi ci de Treat nent 12. 450 0. 000
SY 0. 000 0. 00
1. 03000 0. 000 0. 00
0855 304- 06007 *Aggregat e Base Course (C ass 6) 1, 652. 970 0. 000
CY 0. 000 0. 00
52. 71000 0. 000 0. 00
0860 304- 09000 *Aggregat e Base Course (Special) 3, 935. 800 0. 000
CY 0. 000 0. 00
22.82000 0. 000 0. 00
0865 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 37.180 0. 000
TON 0. 000 0. 00
177.13000 0. 000 0. 00
0870 403-34701  *Hot M x Asphalt (Gading SX) (75) 3, 153. 270 0. 000
TON 0. 000 0. 00
69. 55000 0. 000 0. 00
0875 411- 03352 *Asphal t Cenent Performance G ade (PG 58-28) 173. 450 0. 000
TON 0. 000 0. 00
648. 76000 0. 000 0. 00
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PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE

CAT NO0250 BE ROADWAY

0880 411-10255 *Enul sified Asphalt (Sl ow Setting) 542. 810 0. 000
GAL 0. 000 0. 00
8. 81000 0. 000 0. 00
0885 412-00801 *Concrete Pavenent (8 Inch) (Special) 595. 610 0. 000
SY 0. 000 0. 00
105. 43000 0. 000 0. 00
0890 420-00113 *CGeotextile (Drainage) (Cass 2) 2, 010. 800 0. 000
SY 0. 000 0. 00
3.26000 0. 000 0. 00
0895 506-00209  *Riprap (9 Inch) 953. 270 0. 000
CY 0. 000 0. 00
92. 37000 0. 000 0. 00
0900 506-00212 *Riprap (12 Inch) 7.320 0. 000
CY 0. 000 0. 00
115. 20000 0. 000 0. 00
0905 604- 00305 *Inlet Type C (5 Foot) 0. 830 0. 000
EACH 0. 000 0. 00
2,988. 42000 0. 000 0. 00
0910 604- 13005 *Inlet Type 13 (5 Foot) 0. 830 0. 000
EACH 0. 000 0. 00
2,890. 62000 0. 000 0. 00
0915 604- 19105 *Inlet Type R L 5 (5 Foot) 3. 320 0. 830
EACH 0. 000 0. 00
4,890. 15000 0. 830 4, 058. 82
0920 604- 30005 *Manhol e Sl ab Base (5 Foot) 0. 830 0. 000
EACH 0. 000 0. 00
4,178. 36000 0. 000 0. 00
0925 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 447. 380 0. 000
LF 0. 000 0. 00
17. 86000 0. 000 0. 00
0930 606-01370 *Transition Type 3G 3. 660 0. 000
EACH 0. 000 0. 00

1, 278. 62000 0. 000 0.00
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PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
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UNIT PRI CE

CAT NO0250 BE ROADWAY

0935 606- 02003 *End Anchorage (Nonfl ared) 3. 660 0. 000
EACH 0. 000 0. 00
2,175. 27000 0. 000 0. 00
0940 606- 02005 *End Anchor age (Fl ared) 0. 830 0. 000
EACH 0. 000 0. 00
1, 721. 33000 0. 000 0. 00
0945 607- 00005 *End Post 3. 660 0. 000
EACH 0. 000 0.00
290. 47000 0. 000 0. 00
0950 607- 00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
392. 68000 0. 000 0. 00
0955 607-01000 *Fence Barbed Wre with Metal Posts 312. 680 0. 000
LF 0. 000 0. 00
3. 82000 0. 000 0. 00
0960 607-11525 Fence (Pl astic) 835. 150 633. 950
LF 0. 000 0. 00
3.26000 633. 950 2, 066. 68
0965 607- 60625 *Road Closure Gate (Install Only) 0. 830 0. 000
EACH 0. 000 0. 00
2, 474. 42000 0. 000 0. 00
0970 608-00010 *Concrete Curb Ranp 73.120 0. 000
Sy 0. 000 0. 00
112. 96000 0. 000 0. 00
0975 608-00015 *Det ect abl e War ni ngs 140. 850 0. 000
SF 0. 000 0. 00
46. 26000 0. 000 0. 00
0980 609-20011 *Curb Type 2 (Section M 357. 730 0. 000
LF 0. 000 0. 00
29. 05000 0. 000 0. 00
0985 609-21011 *Qurb and Qutter Type 2 (Section I-M 806. 760 0. 000
LF 0. 000 0. 00

16. 14000 0. 000 0. 00
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CAT NO0250 ROADVWAY
0990 609-21021 *Qurb and Gutter Type 2 (Section II1-M 888. 930 0. 000
LF 0. 000 0.00
19. 90000 0. 000 0. 00
0995 609-21900 *CQurb and Gutter Type 2 (Special) 482. 230 0. 000
LF 0. 000 0. 00
21. 84000 0. 000 0. 00
1000 609-60011 *Qurb Type 6 (Section M 434. 940 0. 000
LF 0. 000 0. 00
23. 90000 0. 000 0. 00
1005 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 2,364.670 0. 000
SF 0. 000 0.00
7.85000 0. 000 0. 00
1010 610- 00055 Medi an Cover Material (Stone) 112. 050 0. 000
SF 0. 000 0. 00
12. 12000 0. 000 0. 00
1015 612-00001  *Delineator (Type I) 27.110 0. 000
EACH 0. 000 0. 00
17. 22000 0. 000 0.00
1020 612-00003 *Del i neator (Type I11) 5.150 0. 000
EACH 0. 000 0. 00
19. 37000 0. 000 0. 00
1025 613-01200 *2 Inch BElectrical Conduit (Plastic) 830. 000 0. 000
LF 0. 000 0. 00
28. 73000 0. 000 0. 00
1030 613-01300 *3 Inch BElectrical Conduit (Plastic) 282. 200 0. 000
LF 0. 000 0. 00
31. 09000 0. 000 0. 00
1035 613-10000 *Wring 0. 830 0. 000
LS 0. 000 0.00
14, 523. 73000 0. 000 0.00
1040 613-16000 *Lum naire (Special) 7.470 0. 000
EACH 0. 000 0.00
1,677. 23000 0. 000 0.00
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CAT NO0250 ROADVWAY
1045 613-34250 *Light Standard Metal (25 Foot) 6. 640 0. 000
EACH 0. 000 0. 00
2, 251. 72000 0. 000 0.00
1050 613-40000 *Concrete Foundation Pad 0. 830 0. 000
EACH 0. 000 0. 00
2,797. 16000 0. 000 0.00
1055 613-40010 *Li ght Standard Foundati on 7.470 0. 000
EACH 0. 000 0. 00
2, 006. 43000 0. 000 0.00
1060 613-50100 *Lighting Control Center 0. 830 0. 000
EACH 0. 000 0. 00
7, 614. 74000 0. 000 0.00
1065 614-00011 *Sign Panel (dass I) 40. 250 0. 000
SF 0. 000 0. 00
17. 22000 0. 000 0.00
1070 614-00012 *Sign Panel (Oass I1) 235. 500 0. 000
SF 0. 000 0. 00
21. 52000 0. 000 0.00
1075 614-00013 *Sign Panel (Oass I11) 352. 750 0. 000
SF 0. 000 0. 00
26. 90000 0. 000 0.00
1080 614- 00615 *Steel Sign Post (W 6x15) 19. 090 0. 000
LF 0. 000 0. 00
45. 19000 0. 000 0.00
1085 614-00818 *Steel Sign Post (W 8x18) 54. 780 0. 000
LF 0. 000 0. 00
51. 64000 0. 000 0.00
1090 614-01022 *Steel Sign Post (W 10x22) 38. 180 0. 000
LF 0. 000 0. 00
58. 09000 0. 000 0.00
1095 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 5. 810 0. 000
EACH 0. 000 0. 00
236. 68000 0. 000 0.00
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1100 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 22.580 0. 000
Sl i pbase
EACH 0. 000 0. 00
387. 30000 0. 000 0. 00
1105 614-03002 *Concrete Footing (Type 2) 1. 660 0. 000
EACH 0. 000 0. 00
1, 291. 00000 0. 000 0. 00
1110 614-03003 *Concrete Footing (Type 3) 3.320 0. 000
EACH 0. 000 0. 00
1, 506. 16000 0. 000 0. 00
1115 614-03005 *Concrete Footing (Type 5) 1. 660 0. 000
EACH 0. 000 0.00
2,044.07000 0. 000 0. 00
1120 615-00030 *Enbanknent Protector Type 3 6. 320 0. 000
EACH 0. 000 0. 00
1, 195. 37000 0. 000 0. 00
1125 615- 00050 *Enbanknent Protector Type 5 1. 660 0. 000
EACH 0. 000 0. 00
1, 304. 04000 0. 000 0. 00
1130 619-50320 *4 Inch Plastic Pipe 70. 550 0. 000
LF 0. 000 0. 00
28. 26000 0. 000 0. 00
1135 621-00450 *Det our Pavenent 846. 600 0. 000
SY 0. 000 0. 00
33. 69000 0. 000 0. 00
1140 624-20013 *12 Inch Drainage Pipe (Class 0) (Conplete In Place) 230. 200 0. 000
LF 0. 000 0. 00
44.55000 0. 000 0. 00
1145 624-20019 *18 Inch Drainage Pipe (Class 0) (Conplete In Place) 69. 720 0. 000
LF 0. 000 0. 00
58. 68000 0. 000 0. 00
1150 624-27019 *18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 322. 040 53. 950
LF 0. 000 0. 00

59. 77000 53. 950 3,224.59
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1155 624-27037 *36 Inch Drainage Pipe (Oass 7) (Conplete In Place) 211. 650 112. 880
LF 0. 000 0. 00
135. 84000 112. 880 15, 333. 62
1160 625- 00000 *Construction Surveying 0. 600 0. 203
LS 0. 000 0. 00
66, 701. 59000 0. 203 13, 540. 42
1165 626- 00000 *Mobi | i zat i on 0. 600 0. 360
LS 0. 000 0. 00
546, 428. 58000 0. 360 196, 714. 29
1170 626-01000 Public Information Services 0. 600 0. 220
LS 0. 000 0. 00
9, 408. 02000 0. 220 2,069. 76
1175 627- 00005 Epoxy Pavenent MarKking 36. 100 0. 000
GAL 0. 000 0. 00
129. 10000 0. 000 0. 00
1180 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 19. 090 0. 000
GAL 0. 000 0. 00
80. 69000 0. 000 0. 00
1185 627-30332 Preforned Plastic Pavenent Marking (Xwal k- Stop Line) 232. 400 0. 000
SF 0. 000 0. 00
16. 14000 0. 000 0. 00
1190 630- 00000 *Fl aggi ng 915. 000 193. 250
HOUR 0. 000 0. 00
25. 39000 193. 250 4,906. 62
1195 630- 00007 *Traffic Control Inspection 260. 690 84. 000
DAY 0. 000 0. 00
166. 75000 84. 000 14, 007. 00
1200 630- 00012 *Traffic Control Managenent 100. 650 8. 000
DAY 0. 000 0. 00
699. 29000 8. 000 5,594. 32
1205 630-80336 *Barricade (Type 3 MB) (Tenporary) 2. 660 0. 000
EACH 0. 000 0. 00
107. 59000 0. 000 0. 00
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CAT NO0250 BE ROADWAY

1210 630-80341 *Construction Traffic Sign (Panel Size A) 11.790 2. 000
EACH 0. 000 0. 00
21.52000 2.000 43. 04
1215 630- 80342 *Construction Traffic Sign (Panel Size B) 15. 450 3.725
EACH 0. 000 0. 00
21.52000 3.725 80. 16
1220 630-80343 *Construction Traffic Sign (Panel Size C 8. 640 0. 000
EACH 0. 000 0. 00
21.52000 0. 000 0. 00
1225 630- 80344 *Construction Traffic Sign (Special) 66. 500 33. 250
SF 0. 000 0. 00
13. 98000 33. 250 464. 84
1230 630- 80359 *Portabl e Message Sign Panel 36. 600 19. 600
DAY 0. 000 0. 00
129. 10000 19. 600 2,530. 36
1235 630- 80360 *Drum Channel i zi ng Devi ce 103. 000 19. 500
EACH 0. 000 0. 00
32.27000 19. 500 629. 27
1240 630-80380 *Traffic Cone 91. 500 4. 500
EACH 0. 000 0. 00
5. 38000 4. 500 24.21
1245 700- 70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1250 700-70011 F/ A Partnering 625. 000 625. 000
FA 0. 000 0. 00
1. 00000 625. 000 625. 00
1255 700- 70012 F/ A Asphal t Pavenent |ncentive 9, 120. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1260 700-70016 F/ A Fuel Cost Adj ustnent 47, 500. 000 1, 953. 410
FA 0. 000 0. 00

1. 00000 1, 953. 410 1,953.41
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1265 700- 70018 F/ A Roadway Snoot hness | ncentive 16, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700-70019 F/ A Asphalt Cenent Cost Adjustnent 72, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1275 700-70023 F/ A On-The-Job Trai nee 2, 560. 000 177. 000
F A 0. 000 0. 00
1. 00000 177. 000 177.00
1280 700-70082 F/ A Furnish & Install Electrical Service 4, 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1285 700- 70380 F/ A Erosion Control 4, 750. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1290 700-70393 F/ A Wt and Monitoring 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1295 700- 70587 F/ A Hazar dous Waste Di sposal HAZARDOUS WASTE DI SPOSAL 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1300 700- 71000 CM3C Overrun Pool 130, 022. 700 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1305 700-71001 COM3C Shared Rist Contig. Pool CMSC Shared R sk 209, 827. 000 111, 768. 000
Cont i ngency Pool
F A 0. 000 0. 00
1. 00000 111, 768. 000 111, 768. 00
CAT 0250 CURRENT AMI  $ 2, 849,592.95$ 0.00$ 619, 240.43
CAT NO0350 BE STRUCTURES
1310 201- 00000 *C earing and G ubbi ng 0. 340 0. 340
LS 0. 000 0. 00

20, 423. 68000 0. 340 6, 944. 05
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1315 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
348, 904. 80000 0. 000 0. 00
1320 203-00100 *Muck Excavation 100. 000 0. 000
CcY 0. 000 0. 00
13. 04000 0. 000 0. 00
1325 206- 00000 *Structure Excavation 472. 000 472.000
CcY 0. 000 0. 00
19. 86000 472. 000 9, 373.92
1330 206- 00065 Structure Backfill (FlowFill) 32. 000 0. 000
CY 0. 000 0. 00
221. 58000 0. 000 0. 00
1335 206- 00100 *Structure Backfill (dass 1) 938. 000 612. 000
CcY 0. 000 0. 00
69. 66000 612. 000 42,631.92
1340 206- 00200 *Structure Backfill (dass 2) 193. 000 193. 000
CcY 0. 000 0. 00
38. 04000 193. 000 7,341.72
1345 206- 00360 *Mechani cal Rei nforcenent of Soil 900. 000 612. 000
CcY 0. 000 0. 00
33. 68000 612. 000 20, 612. 16
1350 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
13, 753. 81000 1. 000 13, 753. 81
1355 207- 00305 *Wet | and Topsoi | 866. 000 0. 000
CcY 0. 000 0. 00
11. 41000 0. 000 0. 00
1360 207-00310 *St ockpi | e Wetl and Topsoi | 320. 000 320. 000
CcY 0. 000 0. 00
7.61000 320. 000 2,435.20
1365 208-00301 Tenporary Diversion 2. 000 0. 000
LF 0. 000 0.00
8, 025. 00000 0. 000 0. 00
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PCN: 18162- BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NOO0350 STRUCTURES
1370 208-00400 Wat er Control 1. 000 0. 450
LS 0. 000 0. 00
214, 220. 88000 0. 450 96, 399. 40
1375 212-00028 *Seedi ng (Wt ands) 0. 380 0. 000
ACRE 0. 000 0. 00
6, 454. 97000 0. 000 0. 00
1380 212-00032 *Soi | Condi tioning 0. 380 0. 000
ACRE 0. 000 0. 00
4,088. 16000 0. 000 0. 00
1385 214-01015 *WIIlow Cuttings 900. 000 0. 000
EACH 0. 000 0. 00
2.42000 0. 000 0. 00
1390 216-00201 *Soi | Retention Bl anket (Straw Coconut) 1, 812. 000 0. 000
SY 0. 000 0. 00
1. 78000 0. 000 0. 00
1395 217-00000 *Her bi ci de Treat nent 1, 800. 000 0. 000
SY 0. 000 0. 00
1. 03000 0. 000 0. 00
1400 240-00000 *WIdlife Biologist 80. 000 0. 000
HOUR 0. 000 0. 00
83. 48000 0. 000 0. 00
1405 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
75. 10000 0. 000 0. 00
1410 240-00020 Netting 2,150. 000 0. 000
SY 0. 000 0. 00
7.94000 0. 000 0. 00
1415 250-00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 000 0. 00
5,312. 57000 0. 000 0. 00
1420 250- 00050 *Moni toring Techni ci an 150. 000 0. 000
HOUR 0. 000 0. 00
78. 07000 0. 000 0. 00



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

1425 250- 00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
86. 73000 0. 000 0. 00
1430 403-34701  *Hot Mx Asphalt (Gading SX) (75) 283. 000 0. 000
TON 0. 000 0. 00
69. 55000 0. 000 0. 00
1435 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 15.570 0. 000
TON 0. 000 0. 00
648. 76000 0. 000 0. 00
1440 420-00113 *Ceotextile (Drainage) (Cass 2) 2, 351. 000 1, 067. 000
SY 0. 000 0. 00
3.26000 1, 067. 000 3,478. 42
1445 502-00460 Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
160. 46000 12. 000 1, 925.52
1450 502-11489 Steel Piling (HP 14x89) 905. 000 905. 000
LF 0. 000 0. 00
95. 99000 905. 000 86, 870. 95
1455 503- 00042 *Drilled Caisson (42 Inch) 552. 000 552. 000
LF 0. 000 0. 00
665. 82000 552. 000 367,532. 64
1460 503- 00200 Cai sson (Special) (Additional Length) 35. 000 35. 000
LF 0. 000 0. 00
518. 90000 35. 000 18, 161. 50
1465 503- 00200 Cai sson (Special) (Casing) 0. 000 0. 000
LF 0. 000 0. 00
481. 50000 0. 000 0. 00
1470 506- 00209 *Riprap (9 Inch) 1, 578. 000 794. 000
CY 0. 000 0. 00
92. 37000 794. 000 73,341.78
1475 506-00218 *Riprap (18 Inch) 288. 000 95. 000
CY 0. 000 0. 00

95. 63000 95. 000 9, 084. 85
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PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

1480 514-00200 Pedestrian Railing (Steel) 782. 000 0. 000
LF 0. 000 0. 00
137. 70000 0. 000 0. 00
1485 515-00120 *Wat er proof i ng (Menbr ane) 1, 760. 000 0. 000
SY 0. 000 0. 00
12. 86000 0. 000 0. 00
1490 515-00400 *Concrete Seal er 581. 000 0. 000
SY 0. 000 0. 00
6. 45000 0. 000 0. 00
1495 518- 01004 Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
297.11000 0. 000 0. 00
1500 601-03040 Concrete Cass D (Bridge) 781. 000 199. 600
CY 0. 000 0. 00
681. 95000 199. 600 136, 117. 22
1505 601-25735 Precast Concrete Deck Panel (3.5 Inch) 1, 605. 000 0. 000
SY 0. 000 0. 00
103. 39000 0. 000 0. 00
1505 MATERI AL ALLOMNCE Precast Concrete Deck Panel (3.5 580. 390
I nch
) SY 0. 000 0. 00
103. 39000 580. 390 60, 006. 52
1505 MATERI AL ALLOMNCE Precast Concrete Deck Panels (3.5 213. 177
I nch
) SY 0. 000 0. 00
103. 39000 213. 177 22,040. 37
1510 601-40300 *Structural Concrete Coating 2,115. 000 0. 000
SY 0. 000 0. 00
9. 68000 0. 000 0. 00
1515 602- 00000 *Rei nforcing Steel 19, 497. 000 19, 497. 000
LB 0. 000 0. 00
1. 07000 19, 497. 000 20, 861. 79
1520 602- 00020 *Rei nforcing Steel (Epoxy Coated) 172, 702. 000 18, 360. 000
LB 0. 000 0. 00

1. 13000 18, 360. 000 20, 746. 80
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PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

1525 606-11030 *Bridge Rail Type 10M 398. 000 0. 000
LF 0. 000 0. 00
151. 81000 0. 000 0. 00
1530 606-11032  *Bridge Rail Type 10M ( Special) 797. 000 0. 000
LF 0. 000 0. 00
151. 81000 0. 000 0. 00
1535 613-00200 *2 Inch Electrical Conduit 845. 000 0. 000
LF 0. 000 0. 00
10. 36000 0. 000 0. 00
1540 614-00037 Si gn Panel (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 580. 69000 0. 000 0. 00
1545 618- 10000 *Precast Concrete U G rder (Pre-Tensioned) 1, 396. 000 1, 396. 000
LF 0. 000 0. 00
519. 01000 1, 396. 000 724,537. 96
1545 MATERI AL ALLOWANCE @ rders 0. 000
LF 0. 000 0. 00
519. 01000 0. 000 0. 00
1550 625- 00000 *Construction Surveying 0. 340 0.187
LS 0. 000 0. 00
66, 701. 59000 0.187 12, 473. 20
1555 626- 00000 *Mobi | i zati on 0. 340 0. 204
LS 0. 000 0. 00
546, 428. 58000 0.204 111, 471. 43
1560 626-00100  Mbbilization (without Autopay) (SPECIAL) 0. 000 0. 000
LS 0. 000 0. 00
9, 095. 00000 0. 000 0. 00
1565 626- 01000 Public Information Services 0. 340 0. 220
LS 0. 000 0. 00
9, 408. 02000 0. 220 2,069. 76

CAT 0350 CURRENT AMI $ 3,695, 780.10 $ 0.00$% 1,870, 212.89
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PON: 18162-BI D ESTI MATE RUN 01/ 10/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0008 09: 55: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1570 620- 00002 *Field Ofice (dass 2) 0. 060 0. 060
EACH 0. 000 0. 00
58, 674. 02000 0. 060 3,520. 44
1575 620- 00012 *Fi el d Laboratory (O ass 2) 0. 060 0. 060
EACH 0. 000 0. 00
26, 347. 67000 0. 060 1, 580. 86
1580 620- 00020 Sanitary Facility 0. 110 0. 110
EACH 0. 000 0. 00
1, 902. 57000 0. 110 209. 28
CAT 0400 CURRENT AMI  $ 5,310.58 % 0.00$ 5, 310. 58

CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1585 620- 00002 Field Office (Oass 2) 0. 940 0. 940
EACH 0. 000 0. 00
58, 674. 02000 0. 940 55, 153. 58
1590 620-00012 Field Laboratory (O ass 2) 0. 940 0. 940
EACH 0. 000 0. 00
26, 347. 67000 0. 940 24,766. 81
1595 620- 00020 Sanitary Facility 1.890 1.890
EACH 0. 000 0. 00
1, 902. 57000 1.890 3, 595. 86
CAT 0450 CURRENT AMI  $ 83,516.25 $ 0.00$ 83,516. 25

PRQJIECT TOTAL CURRENT AMI $ 6,922,351.13$ 2,178.33% 2,624,279.72



